
600 � 108th Avenue NE, Suite 405 
Bellevue, WA 98004 
Main 425-456-8500 
Fax 425-456-8600 

August 26, 2005 

Request For Proposals 
I-405, SR 520 to SR 522 Stage 1 
Design-Build Project 

ATTENTION: All Short-listed Proposers 

DRAFT Response To Questions No. 3 

1. Question:  With regard to the Proposal score allocations within Section 2E, "Technical 
Approach and Innovations in the Design and Construction of the Project", and Section 
4B, "Innovations that Improve the Environmental", we need direction on how WSDOT 
will allocate the maximum score within the Proposal sections. 

Response:  As presented in ITP Section 3.5.2.5, Section 2E of the Proposal shall present 
the implemented ATCs, Betterments, changes in the Conceptual Design and other 
innovations which are not addressed elsewhere in the Proposal.  While ITP Section 
3.5.2.5 provides a list of areas that the Proposer may present Betterments or other 
innovations, this list is not intended to be exhaustive.  The technical score for this Section 
will be increased when the content of Section 2E provides Betterments, innovations 
and/or commitments that are evaluated as beneficial to the Project. 

With regard to Section 4B of the Proposal, a specific point allocation has not been 
assigned for this Section.  The evaluation sub committee will assign an adjectival score 
(Poor, Good, Very Good or Excellent) and a recommended percentage of the maximum 
for each sub section, A through D of Proposal Section 4B.  These adjectival scores and 
the subsequent recommended percentage of maximum will be considered by the 
subcommittee chairperson and an overall adjectival score and a subsequent technical 
score will be assigned for Section 4B based upon the “net environmental improvements” 
provided by the Proposal. 



2. Question:  The following insurance question has come up regarding the Excess Liability 
Coverage.  Chapter 1 says the following: 

1-07.18(1) Required Insurance

5. Excess Liability Insurance. The Design-Builder shall provide umbrella or 
excess liability insurance with limits not less than $30,000,000 which will provide 
bodily injury, personal injury and property damage liability coverage at least as 
broad as the primary coverages set forth above, including Employer's Liability, 
Commercial General Liability and Comprehensive Automobile Liability 
insurance, in excess of the amounts set forth in Sections 2, 3 and 4 above.  

When looking at the Commercial General Liability requirements (Item 2 of the 
same Insurance section), it says the Commercial General Liability insurance must 
be in place for five years after Physical Completion.  Does this 5 year requirement 
extend to the Excess Liability Coverage?  It will definitely increase the cost of the 
Excess Liability policy if it must remain in effect for 5 years after Physical 
Completion. 

Response:  The terms of this insurance have been modified and clarified in RFP Addenda 
4 and 5. 

3. Question:  RFP documents require that all storm drainage piping in the project area be 
television camera inspected prior to commencement of work, including those pipes that 
are not currently called out for replacement under the conceptual design.  Please confirm 
that a contract change order will be issued in the event that pipes not currently called out 
for replacement are determined to be substandard and require replacement as a result of 
post bid television camera inspection: 

Response:  Proposals shall be prepared meeting the requirements of the RFP.  If in the 
execution of the contract, additional work is required, changes will be addressed in 
accordance with Section 1-04.4. 

4. Question:  Is it correct for us to assume that WSDOT will paint all WSDOT furnished 
components "Evergreen" to match the project requirements? 

Response:  Yes 
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5. Question:  ITP Section 3.5.2.4, Preliminary Baseline Contract Schedule states that “In no 
event shall the Substantial Completion date be shown after December 31, 2007.”  ITP 
Section 3.4, Proposer Information and Certifications (Section 1), lists the maximum 
allowable calendar days from NTP to Substantial Completion as 750.  Is the criterion for 
maximum duration 750 days or by December 31, 2007? 

Response:  The intent of the Contract is that the Substantial Completion date in the 
Proposal is no later than December 31, 2007.  ITP Section 3.4, subparagraph c) will be 
revised in Addendum 6. 

6. Question:  We request a design criteria clarification for the detention facility to be 
located at Pond B4 shown on drawing DR1.  Pond B4 cannot be built within the 
designated right-of-way as presented in the RFP conceptual design drawings. Will 
WSDOT require a vault structure or a pump lift station to be constructed? 

Response:  The storm drainage configuration presented in the conceptual design 
represents one conceptual design alternative for stormwater management for the project.  
Equivalent alternatives and their variations are acceptable and encouraged where these 
alternatives meet applicable contract requirements and yield improved designs and/or 
cost savings in construction. 

With specific regard to Pond B4, the I-405 team believes the function of this pond can be 
accommodated within the available area.  Use of a vault in-lieu-of a pond is acceptable, 
though not desirable.  The need for a pump lift station seems unlikely and would be 
allowed only if no other reasonable solution exists. 

It should also be noted that there is an existing culvert draining to the Costco parking area 
that is not shown in the RFP or RFP Appendices.  It may be possible to use this culvert in 
the final design of the Project. 

Brian Nielsen 
Contract Manager 

Page 3 of 3 


